

DOP Industry Clinical Trial Status Report: July 14, 2017

Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)

CHOA Budget Development, non-Aflac studies: [grantsadmin@choa.org](mailto:grantsadmin@choa.org)

CHOA Budget Development, Aflac studies: [aflacga@choa.org](mailto:aflacga@choa.org)

Emory Budget Development: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Budget Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Contract Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

IRB, non-Aflac studies: your study team

IRB, Aflac studies: [aflacpi@choa.org](mailto:aflacpi@choa.org)

Emory NOA: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Subcontract: [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Aguilera	Dolly	OZMOSIS RESEARCH INC.	10/6/2016	40838	IRB00094857		Completed 2/16/2017	Pending CHOA feedback 6/22/2017		Requested update from sponsor 6/9/2017	Pre-submission		
Anderson	Evan	Merck	6/21/2017	42823		N/A	N/A	In process 6/30/2017					N/A
Anderson	Evan	PaxVax	6/1/2017	42407	IRB00097608	N/A	N/A	In process 6/29/2017		Negotiations started 6/15/2017	Pre-submission		N/A
Bennett	Carolyn	Novartis	5/22/2017	42325			In process 6/22/2017			Negotiations completed 7/11/2017			
Brown	Robert	Global Blood Therapeutics	3/9/2017	41378	IRB00088562		Completed 3/13/2017	Completed 5/30/2017	Completed 6/1/2017	Completed 6/15/2017	Approved 2/10/2017	Sent to DMG for award set up 6/15/2017	
Brown	Robert	Global Blood Therapeutics	1/9/2017	40345	IRB00094554		Completed 3/6/2017	Completed 3/9/2017	Completed 5/23/2017	Completed 4/24/2017	Approved 4/5/2017	Received 6/23/2017	Requested 6/26/2017
Camacho-Gonzalez	Andres	Janssen	12/19/2016	39688	IRB00095178		Completed 1/26/2017	Completed 1/30/2017	Completed 2/1/2017	Completed 4/24/2017	Approved 3/29/2017	Received 5/30/2017	Sub sent to CHOA 6/19/2017

DOP Industry Clinical Trial Status Report: July 14, 2017

Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)

CHOA Budget Development, non-Aflac studies [grantsadmin@choa.org](mailto:grantsadmin@choa.org)

CHOA Budget Development, Aflac studies [aflacga@choa.org](mailto:aflacga@choa.org)

Emory Budget Development [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Budget Negotiations [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Contract Negotiations [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

IRB, non-Aflac studies your study team

IRB, Aflac studies [aflacpi@choa.org](mailto:aflacpi@choa.org)

Emory NOA [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Subcontract [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Chakraborty	Rana	Gilead	4/3/2017	41591	IRB00071706		Completed 5/23/2017	In process 5/23/2017		Negotiations completed 5/17/2017	Approved 3/13/2017		
Chakraborty	Rana	Gilead	6/13/2016	38288	IRB00068627	N/A	N/A	Completed 8/4/2016	Sponsor placed on hold 5/30/2017		Approved 2/19/2016		N/A
Dampier	Carlton	Sancilio & Company, Inc.	6/12/2017	42554	IRB00094366		Completed 6/12/2017	Completed 6/12/2017	Completed 6/13/2017	Completed 7/11/2017	Approved 6/27/2017		
Dampier	Carlton	Pfizer	5/9/2017	42323	IRB00083277		Completed 6/6/2017	Completed 6/9/2017	Requested sponsor update 6/27/2017	Negotiations completed 6/7/2017	Approved 5/17/2017		
Dampier	Carlton	Pfizer	11/29/2016	39786	IRB00077044		Completed 12/1/2016	Completed 12/28/2016	Completed 2/24/2017	Completed 6/16/2017	Approved 10/14/2016	Received 6/26/2017	Requested 6/26/2017
Goldsmith	Kelly	Pfizer Inc.	4/7/2017	41665	IRB00096572		Completed 6/19/2017	In process 6/21/2017			Contingencies pending 6/10/2017		
Goudy	Steven	Durata Therapeutics International B.V.	11/30/2016	40487	IRB00093558		Completed 5/17/2017	Completed 5/19/2017	Conference call scheduled with sponsor 7/11/2017	Negotiations completed 6/9/2017	IRB Staff Contingency Review 7/12/2017		

DOP Industry Clinical Trial Status Report: July 14, 2017

Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)  
 CHOA Budget Development, non-Aflac studies: [grantsadmin@choa.org](mailto:grantsadmin@choa.org)  
 CHOA Budget Development, Aflac studies: [aflacga@choa.org](mailto:aflacga@choa.org)  
 Emory Budget Development: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)  
 Sponsor Budget Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Contract Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)  
 IRB, non-Aflac studies: your study team  
 IRB, Aflac studies: [aflacpi@choa.org](mailto:aflacpi@choa.org)  
 Emory NOA: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)  
 CHOA Subcontract: [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Greenbaum	Larry	Mallinckrodt Pharm	4/24/2017	42078									
Greenbaum	Larry	Alexion Pharmaceuticals Inc.	3/15/2017	42055	IRB00095603		Completed 6/8/2017	Completed 6/30/2017	Negotiations started 6/30/2017	Requested update from sponsor 6/16/2017	Oversight Committee Approval 3/23/2017		
Greenbaum	Larry	Alexion Pharmaceuticals Inc.	9/20/2016	39099	IRB00092435		Completed 2/28/2017	Completed 3/15/2017	Completed 5/15/2017	Completed 5/30/2017	Oversight Committee Approval 11/10/2016	Received 6/9/2017	Requested 6/12/2017
Greenbaum	Larry	Otsuka Pharmaceuticals	3/10/2016	36457	IRB00080904	Completed 3/31/2016	Revised Completed 5/2/2016	Completed 5/17/2016	Completed 3/13/2017	Completed 5/12/2016	Approved 7/1/2016	Received 5/17/2017	Requested 5/18/2017
Greenbaum	Larry	Alexion Pharmaceuticals Inc.	11/5/2015	34900	IRB00085577	Completed 3/3/2016	Completed 4/18/2016	Completed 5/5/2016	Completed 8/1/2016	Completed 3/17/2016	Approved 8/2/2016	Received 9/15/2016	CHOA requested edits to the prime 10/10/16
Haight	Ann	Chimerix	4/18/2017	41855	IRB00079160		Completed 4/19/2017	Completed 5/11/2017	Completed 5/11/2017	Completed 5/17/2017	Approved 2/7/2017	Received 6/12/2017	Sub sent to CHOA 6/22/2017
Hall	Christine	Stalking/Marcus Autism Center	11/1/2016	35673	IRB00087702			Completed 12/5/2016	Completed 12/6/2016	Completed	Approved 3/28/2017	Received 6/5/2017	Sub sent to CHOA 6/19/2017

## DOP Industry Clinical Trial Status Report: July 14, 2017

### Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)

CHOA Budget Development, non-Aflac studies: [grantsadmin@choa.org](mailto:grantsadmin@choa.org)

CHOA Budget Development, Aflac studies: [aflacga@choa.org](mailto:aflacga@choa.org)

Emory Budget Development: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Budget Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Contract Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

IRB, non-Aflac studies: your study team

IRB, Aflac studies: [aflacpi@choa.org](mailto:aflacpi@choa.org)

Emory NOA: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Subcontract: [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Keller	Stephanie	Edison Pharmaceuticals, Inc	2/16/2017	41012	IRB00078514		Completed 2/28/2017	Completed 4/28/2017	Pending sponsor response 6/20/2017	Requested update from sponsor 6/9/2017			
Kempton	Christine	Genentech	2/11/2017	40794	IRB00084119	N/A	N/A	In process 6/29/2017		Negotiations completed 3/16/2017, pending budget	Approved 2/2/2017		N/A
Kim	Dennis	Edwards	4/3/2017	41552	IRB00087510		Completed 4/13/2017	Completed 4/16/2017	Completed 5/11/2017	Completed 6/16/2017	Approved 4/13/2017	Received 6/27/2017	Requested 6/28/2017
Kim	Dennis	GORE	11/21/2016	41288	IRB00094856		Completed 4/19/2017	Completed 5/30/2017	Negotiations started 5/30/2017	Negotiations completed 5/30/2017	Approved pending minor changes 4/6/2017		
Kobrynski	Lisa	Baxalta	6/7/2017	42526				Pending CHOA budget		Negotiations started 6/27/2017			
Kochilas	Lazaros	Bristol-Myers Squibb Company	10/28/2016	40244			Completed 1/5/2017	Completed 3/15/2017	Completed 6/21/2017	Negotiations completed 3/1/2017 Pending IRB approval			
Kochilas	Lazaros	Novartis Pharmaceuticals Corporation	2/24/2016	36244	IRB00087230	Completed 3/15/2016	Completed 3/28/2017	Completed 5/10/2017	Negotiations started 5/10/2017	Completed 2/26/2016	Approved 4/20/2017		

DOP Industry Clinical Trial Status Report: July 14, 2017

Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)

CHOA Budget Development, non-Aflac studies [grantsadmin@choa.org](mailto:grantsadmin@choa.org)

CHOA Budget Development, Aflac studies [aflacga@choa.org](mailto:aflacga@choa.org)

Emory Budget Development [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Budget Negotiations [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Contract Negotiations [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

IRB, non-Aflac studies your study team

IRB, Aflac studies [aflacpi@choa.org](mailto:aflacpi@choa.org)

Emory NOA [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Subcontract [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Krishnamurti	Lakshmanan	Bluebird Bio, Inc	12/22/2016	40084	IRB00078949		Completed 12/22/2016	Completed 3/24/2017	Completed 6/22/2017	Contract sent to PI for signature 6/27/2017	Approved 12/27/2016		
Kugathasan	Subra	Quintiles	3/30/2017	41738			Completed 6/13/2017	Completed 6/21/2017	Negotiations started 6/21/2017	Sent revisions 6/27/2017			
Kugathasan	Subra	Janssen Research & Development, LLC	11/11/2016	39875	IRB00093492		Completed 2/22/2017	Completed 4/26/2017	Completed 5/17/2017	Negotiations completed 1/23/2017, pending IRB	Changes required by IRB staff 7/12/2017		
Linnemann	Rachel	Vertex Pharmaceuticals	6/6/2017	42512	IRB00097427			Pending CHOA budget		Negotiations completed 6/27/2017	Pre-submission		
Meeks	Shannon	Sobi	6/22/2017										
Meeks	Shannon	Sobi	5/31/2017	42484		N/A	N/A	Completed 6/12/2017	Completed 7/3/2017	Reviewing sponsor edits 7/8/2017			N/A
Muir	Andrew	PPD	5/18/2017										

DOP Industry Clinical Trial Status Report: July 14, 2017

Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)

Sponsor Contract Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Budget Development, non-Aflac studies: [grantsadmin@choa.org](mailto:grantsadmin@choa.org)

IRB, non-Aflac studies: your study team

CHOA Budget Development, Aflac studies: [aflacga@choa.org](mailto:aflacga@choa.org)

IRB, Aflac studies: [aflacpi@choa.org](mailto:aflacpi@choa.org)

Emory Budget Development: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Emory NOA: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Budget Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Subcontract: [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Pauly	Melinda	Onyx/Amgen	5/9/2017	42133	IRB00079378		Completed 6/9/2017	Completed 6/12/2017	Completed 6/27/2017	Negotiations started 7/10/2017	Approved 5/25/2017		
Prahalad	Sampath	Pfizer	11/7/2016	37014	IRB00088627		Completed 4/18/2017	Completed 4/21/2017	Negotiations started 5/30/2017	Requested Sponsor Update 6/13/2017	Approved 9/27/2016		
Qayed	Muna	Novartis	5/30/2017	42361	IRB00090640		Completed 6/1/2017	Completed 6/1/2017	Negotiations started 6/1/2017	Negotiations completed 6/6/2017	Approved 5/25/2017		
Qayed	Muna	Novartis	5/10/2017	42155	IRB00080535						Approved 5/18/2017		
Qayed	Muna	Novartis	5/9/2017	42156	IRB00080468			Completed 7/13/2017	Negotiations started 7/13/2017		Approved 6/2/2017		
Qayed	Muna	Pharmacyclics LLC	1/31/2017	40759	IRB00094386		Completed 5/18/2017	Completed 6/2/2017	Negotiations started 6/2/2017	Negotiations started 6/1/2017	Exempt Approved 3/10/2017		
Romero	Rene	Gilead	9/6/2016	38779	IRB00091610		Completed 10/14/2016	Completed 3/29/2017	Pending sponsor response 6/30/2017	Negotiations complete 1/12/2017, pending budget	Oversight Committee Approval 10/24/2016		

## DOP Industry Clinical Trial Status Report: July 14, 2017

### Contact Information for questions:

CHOA Coverage Analysis: [coverageanalysis@choa.org](mailto:coverageanalysis@choa.org)

CHOA Budget Development, non-Aflac studies: [grantsadmin@choa.org](mailto:grantsadmin@choa.org)

CHOA Budget Development, Aflac studies: [aflacga@choa.org](mailto:aflacga@choa.org)

Emory Budget Development: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Budget Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

Sponsor Contract Negotiations: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

IRB, non-Aflac studies: your study team

IRB, Aflac studies: [aflacpi@choa.org](mailto:aflacpi@choa.org)

Emory NOA: [diane.samuel@emory.edu](mailto:diane.samuel@emory.edu)

CHOA Subcontract: [osp@choa.org](mailto:osp@choa.org)

PI Last Name	PI First Name	Name of Sponsor	Date Intent to Submit Form Completed	EPEX#	Emory IRB #	CHOA Coverage Analysis Status	CHOA Budget Development Status	Emory Budget Development Status	Sponsor Budget Negotiations Status	Sponsor Contract Negotiations Status	IRB Status	Emory NOA Status	CHOA Subcontract Status
Sidonio	Robert	Bioerativ Therapeutics, Inc.	3/10/2017	41360	IRB00095067	N/A	N/A	Completed 6/16/2017	Negotiations started 6/16/2017	Negotiations started 7/7/2017	Approved pending minor changes 7/12/2017		N/A
Stecenko	Arlene	Quintiles, Inc.	3/7/2017	41294	IRB00095720	N/A	N/A	Study team placed study on hold 4/11/2017		Requested Sponsor Update 6/1/2017	Pre-submission		N/A
Stenger	Elizabeth	JAZZ Pharmaceutical, INC	10/7/2016	39288	IRB00093158		Completed 2/27/2017	Completed 3/13/2017	Completed 6/23/2017	Completed 6/28/2017	Approved 3/9/2017	Received 7/10/2017	Requested 7/10/2017
Vos	Miriam	Gemphire	6/6/2017					In process 6/23/2017					
Vos	Miriam	Shire	6/17/2016	37796	IRB00090136	Completed 7/25/2016	Completed 9/27/2016	Completed 11/16/2016	Completed 4/17/2017	Sponsor requesting 3 party agreement 1/11/2017	Approved 2/9/2017		
Yi	Jumi	BioFire	1/10/2017	40258	IRB00096348		Completed 3/2/2017	Completed 3/29/2017	Completed 4/18/2017	Requested Sponsor Update 6/1/2017	Approved 7/7/2017		